
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0703 
PROJECT TITLE  LIFT STATION REHABILITATION 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  TC&B 
CONTRACTOR 
BUDGET  $475,000 

PROJECT DESCRIPTION 

Rehabilitation of the Sweetwater Lift Station (LS) identified by staff 
routine inspection and annual assessments. The project scope includes 
construction of the lift station rehabilitation/replacement.   Design was 
completed in FY2007. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  03/07 – 09/07  03/07 – 09/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING  09/07 – 01/08 

CONSTRUCTION  03/08 – 11/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


